

Communication

Date	2 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord / MS Teams	Core Team (ML Engineer, Backend Dev, Frontend Dev)	Align on daily tasks, resolve code integration blocks, and coordinate Flask controller inputs with JavaScript form actions.
2	Progress Update	Weekly	GitHub Project Boards	Core Team & Project Mentor	Monitor development sprint status (model comparison, static assets creation, IBM Cloud engine setup).
3	Issue / Bug Discussion	As Needed	Slack / GitHub Issues	Developers (Backend & UI Devs)	Address integration bugs (e.g. data validation failures, local storage draft data mismatches).
4	Stakeholder Review	Bi-Weekly	Zoom / MS Teams	Core Team & Project Evaluator	Present milestone increments, review model accuracy scores (comparing Decision Trees, KNN, RF, and XGBoost), and gather UI feedback.
5	Final Demo Rehearsal	Once	MS Teams (Screen Share)	Core Team	Conduct dry runs of low-risk and high-risk presets, verify live container responsiveness on IBM Cloud, and finalize timing.
6	Model Selection Sync	Once (Milestone 1 End)	Jupyter Notebook Share	ML Engineer & Backend Developer	Joint review of training outputs to ensure correct serialization of rdf.pkl and scale.pkl for backend integration.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Miscommunication regarding project requirements and feature implementation among team members.	Conducted regular team meetings, clarified requirements, and maintained shared documentation to ensure everyone had a common understanding.
2	Difficulty coordinating code integration and tracking the latest project updates.	Used GitHub for version control, followed a structured workflow, and synchronized changes through frequent commits and reviews..
3	Delays in resolving technical issues due to varying schedules and availability of team members.	Established a communication schedule, discussed issues promptly through online meetings, and collaborated to identify and implement effective solutions..